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CCR No. 96-1464 Logged Date 12/23/96 |[Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release B Change Class ||

Title (description)
FOS COTS Hardware for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
320-WP-001-003 320-WP-001-003

RTM Change |:| Start New Baseline |:|

Problem
Review by the FOS CCB Board for delivery to NASA/Goddard.

Proposed Solution

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] FOS M&o [
Procurement [] Qo [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mary DePriest (signed) Mary DePriest  12/24/96
Signature Date
Office FOS Office Manager (signed) Jeffrey S. Cox for Debbie Dunn  12/24/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signd) Jeffrey S. Cox fo Debbie Dunn  12/24/96

Signature Date
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